NERT / NDEP / EPA BI-WEEKLY PROGRESS REPORTING

January 18, 2017

(877) 848-7030; Passcode 5921807

1. Submittal of 60% weir design package
to NDEP on 1/3/17. Expedited
completion of revised 60% and “75%”
design in progress as requested by BOR
and CC.

2. NERT to coordinate EA meeting w/ BOR

1. Awaiting comments from BWPC on weir
dewatering treatment NPDES application
submitted on 12/28/16.

2. Awaiting issuance of new Minor Source
Air Permit from DAQ.

3. Submittal of draft 2017 Trust budget.

Offline (EQ)
Volume 46.92 MG;
W/W +~4.0 MG

i @  Condition normal. ®

System readiness has been | e
achieved.

e  Working with NDEP and US °
EPA on initial system :
tasking.

normal.

Plan.

All Lift Stations operating

Preparation to implement
LS#2 Corrective Action ‘

R

E)

Submittal of CIP to NDEP; Preparation Wk 12/12
Community Involvement Revision of CIP for Phase 3 in progress. and transmittal of mailing and scheduling 759%
of meeting. ’
Identification of access requirements in L . . o .
Rl Phase 2 Access Agreements Communication with the various entities. Qngoing
progress.
Soils / Groundwater e Phase 2 Rl field investigation Wk 7/46
L Phase 2 Rl mobilization in progress. . .
Investigation implementation (early February). 7%
68 borings have been completed; . . . 1
! R t of lytical and i f Wk 29/44
Soils Investigation (Unit 4/5 Groundwater well installed north of e r\'{elcsrt?r? et 80‘?;/
Unit 4 sampled on 1/3/17, P & .
P ti f Treatability stud It Wk 31/24
Treatability Study : Flushing reparation o rc-.!a ability study resuits Report submittal in January. /
report in progress. 90%
Review of NDEP comments on Phase 5
Ph 5 del submitted 11/16/16
GW Modeling — Phase 5 A€ > Mode! submite Qh /15 model {when received); Scheduling of 1BD
and under NDEP review. .
roundtable meeting w/ Stakeholders.
On hold - awaiting data from unit
Source ID : Chioroform building and Rl Phase 2 investigations. ) )
Met with NDEP on 12/19/16 to discuss Revise COPC/EU Report in accordance
. . comments and agree on path forward. .
Operations Area Baseline HRA ; with comments once concurrence on 8D
Comments on Broadbent meeting .
minutes submitted. & Y :
Rl Work Plan Amend. : SWF . Exploratory soil borings/wells to be
GWB Treatability Study Geophysical survey complete. installed in late-February. 8D
Rl Work Plan Amend. : IWF Well installation complete in AP Area; Conduct baseline sampling; Install CRB Wk 13/55
In-5itu Treatability Study (Cr} Baseline sampling being scheduled. wells: Begin injections. 25%

1
Project schedule through submittal of the 2" Mobilization Sampling Tech Memo.

" BOLD items indicate change in task status
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Soil Flushing Pilot (CRB) Submittal in 2017. ; 8D
Rl Work Plan Amend. : _ _ . Wk 39/38
| . | .
TDS Impacts in UMCE Preparation of work plan in progress Submittal of work plan as Rl addendum 859
Rl Work Plan Amend. : Schedule late-January/early-February
L. . . . . . Wk 24/12
TDS Impacts on Remediation Preparation of work plan in progress. meeting w/ NDEP to discuss project work
. . 90%
and GWETS plan prior to submittal.
Eastside [Common Area) Incorporation of BRC data into database NERT to meet w/ NDEP/EPA to discuss Wk 9/16
Investigation Work Plan and work plan preparation. RAOs on 2/22/16 prior to WP submittal. 45%
BER D ) )
A A E E)
AECOM TASK 130 Submitted of Work Plan for the next data See Task
General WP Documents collection effort (see Task 170). HASP and QAPP updates as needed. 170
SF-299 for geophysical pilot confirmation
AECOM TASK 131 bor‘”g;:}:fi’;ﬁzxg;@z;’: 157 . Wk 25/105
L¢3
BA for LYW/ ROR ren NERT/NDEP/AECOM and BOR .
in progress.
Staff gage installation 1/23 — 1/27;
SVCEE\?ehs/!tiTg’fiE:illan Issued Final SWIP on 12/27/16. Transect sampling 1/30 - 2/3; Wk3§f;/48
& Discreet grab sampling 2/6 — 2/10. ?
AECOM TASK 160 Wk 54/72
Coophysical Pilot Test Plan See task 131 above. See task 131 above. 0%
Final Transducer Installation Plan
AECOM TASK 170 submitted on 12/27/16. Submitted Wk 15/67
. Add NDEP/NERT ts.
GW Investigation Preliminary Draft Phase 1 GW Well ress NDEP/NERT comments 15%
Installation Plan to NDEP on 1/8/17.
SEPRD
A 3 B & E)
In Negotiation
¢  Secondary containment upgrades
ETI Work Authorizations / e |WF data capture updates ) ONGOING
Amendments e |WF VFD upgrades
¢  GW sampling amendments
®  AP-5Treatment amendment
Removal of abandoned infrastructure
90% complete; 40+ uncontemplated
|tem§ @sct')vered to date. Removal O_f Completion of mixing/transfer of AP-5
. remaining items planned once pond is : Wk 52/55
AP-5 Solids Removal . L material and removal of abandoned
dry. Double walled containment piping 7%

installed; Slurring and transfer of
material underway - ~65% of solids have
been transferred.

infrastructure.

" BOLD items indicate change in task status
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GWETS/NET

NERT continuing negotiations with UPRR;
v1.0 site to be rolled out 1/18/17.

January 18, 2017
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2

Receive initial feedback from
NDEP/USEPA; Completion of minor
point-upgrades.

CHEH

v1.0
Complete

Pipeline Flow Evaluation

NDEP approval on project received 8/18.
Initial implementation costs inclusive to
2017 budget.

Work to begin upon approval of 2017
budget.

18D

Pipeline Easements

Title search complete. Approx. 75% of
pipeline appears to have significant
easement issues.

NERT to determine strategy and budget
for continuation of the project.

70%

Water Management Plan

NERT determining multi-year strategy for
GW-11 replacement, AP-5 treatment and
continued implementation of the COP.

NERT to present strategy to NDEP/EPA,

January

AP Area Soil Flushing
Treatability Study

Project implementation in progress.
More than 3,200 Ibs. of ClO4 removed
from environment.

Completion of flushing plots.

Overall project progress to be reported
during COP meetings.

Wk 13/54
22%

Minor Source
Air Permit Renewal

Submittal of package to Clark County
DAQ 9/21; Submitted initial RTC on
11/16/16. Submitted information in
response to additional comments on
1/6/17.

Public notice of draft permit

A

Perchlorate Migration

EE/CA path to resume; NERT to work

Work plan to be prepared upon approval

18D

to TIMET with NDEP on letter. of 2017 budget.
Stormwater Conveyance All on-site effort is complete. Project Wk 52/36
Modification / documentation and TIMET report Submittal of documentation to TIMET. 909%
East-side Grading preparation in progress. -
Revision of Soil Gas HRA based on receipt
Met with NDEP on 12/19/16 to discuss of Final Comments and agreements in Dep. on
parcels Risk Assessment comments and agree on path forward. 12/19/.16 meet.mg. Bevusnons to Soil HRA NDEP data
Comments on Broadbent meeting following receipt of input from NDEP on review
minutes submitted. Parcel H rad data and Parcel H DVSR
letter.
Completed evaluation of analytical
Its to defi tent of Wk 22/30
Parcel € Soil removal rf-‘:su .S oo me‘. - 'en 7 Soil removal anticipated in January 2017, /
contamination. Coordination of access 35%
routes with Tronox in progress.
SMP. Revision 3 SMP revisions submitted to NDEP on Address any NDEP comments on SMP TBD

12/28/2016.

Revisions, Revision 3.

" BOLD items indicate change in task status
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DER GRE A SENDWA
% Y X Sl T
No public comment received. Trust .
NDEP t d ton draft
EE/CA provided NDEP draft Action o provide comment on dra Ongoing

Memorandum on 12/20. Action Memorandum.

Initial access granted for pre-design
Land Access : BOR investigation: NERT to schedule meeting NERT to prepare EA for BOR review. Qngoing
w/ BOR re: EA as requested.

NERT to prepare and submit the
following design packages:
NERT met w/ Clark County on 12/13/16 | e  Sunrise Mountain Pump Station

Land Access : CC and verified the permitting strategy. Design ASAP
Land use permitting has been waived. e  Historical Lateral Pump Station
Design

e  Pipeline Design

Submittal of 60% design package to BOR
1/3/17. Preparation of revised 60% and

Treat t Syst Desi ASAP
e e “75%" package underway as requested
by BOR and CC.
Long-lead i t ordering in-
Treatment System ong-iead equipmen O.r erling I.n NERT to submit monthly progress .
progress (IX, Pumps, Multimedia Filters, . L Ongoing
Procurement reporting beginning in January.
Hydro-cyclone, etc.).
50 5
A A R B
Budget Status Written approval received for 2016-02. Submittal of 2017 budget. Ongoing
Technical meeting scheduled 2/23 in liey
Stakeholder Relations Preparing cash flow forecast for MWD of 01 call. Annual meeting scheduled for Ongoing
March 29-20.
14 acti jects; 1 ject I
Tronox LTCA Projects active projects; .pro_|ec S approva Invoice 105 to be submitted. Ongoing
pending.
In Progress To Be Discussed
BWC / BEC Negotiations e [SH2 easement amendment ®  Corrective easements for pipelines Ongoing
® Rl Phase 2 access agreement
Tronox 15 business day review period
Tronox SLMW Delivery complete for meter installation project; | NERT to install two additional meters and Oneoin
Infrastructure and Charges NERT determining costs for “upper loop” | engage Tronox re: “upper loop” repairs. gong
repair. Three meters installed.
. . . o . . NERT to di ith NDEP wh !
Chlorine Line Ongoing negotiation with all parties. P e Ongoing
appropriate.
BMI Complex Sanitary NDEP awaiting status report from BMI. Ongoing
th . NERT performed minor repairs; awaiting .
4 Street Paving additional information from BML Ongoing
Sale of Parcel E Henderson GW, LLC will be seeking an NERT to negotiate easement terms and OnEoin
(+ Western Slice) easement instead of a purchase. present to NDEP. going
Received NDEP / USEPA comment on
Perchlorate Reimbursement draft 2015 claim; NERT to discuss w/ Submittal of 2015 claim. Ongoing
US EPA.

" BOLD items indicate change in task status
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1) L &
4 33 5 £ %
. Jan-Apr 2016 submitted 9/12. .
AlG Cl 0

aims May — June 2016 submitted 12/5. ngong

Tronox Escrow NERT to resolve when appropriate. TBD

N b t distributed; P i
Financial Reporting OVeMbEr report Gistributed; Freparing Distribution of December report. Ongoing
December report.

Tronox Lease Matters

(Confidential) Next steps to be outlined in 2017 budget submittal.

" BOLD items indicate change in task status
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